
(April 28, 1997)1
Increased Or Decreased Quantities2
Section 1-04.6 is deleted in its entirety and replaced by the following:3

4
Payment to the Contractor will be made only for the actual quantities of work5
performed and accepted in conformance with the contract.  When the accepted6
quantities of work vary from the original bid quantities, payment will be at the unit7
contract prices for accepted work unless the total quantity of any contract item,8
using the original bid quantity, increases or decreases by more than 25 percent.9
Any allowance for an increase in quantity shall apply only to that portion in excess10
of 125 percent of original contract item quantity, or in case of a decrease below 7511
percent, to the actual amount of work performed as follows:12

13
1. Increased Quantities14

Either party to the contract will be entitled to an equitable adjustment for15
that portion of the actual quantity in excess of 125 percent of the original16
bid quantity.17

18
2. Decreased Quantities19

Either party to the contract will be entitled to an equitable adjustment if20
the actual quantity of work performed is less than 75 percent of the21
original bid quantity.22

23
3. Adjustment Limits24

The equitable adjustment for increased or decreased quantities will be25
determined in accordance with Section 1-09.4 except as limited by the26
following provisions:27

28
a. No payment for loss of anticipated profits will be allowed because of29

any decrease from the estimated quantities shown in the proposal30
form, Contract Provisions, and Contract Plans.31

32
b. The equitable adjustment for the decreased quantity will only apply33

to the actual amount of work performed.  The total payment for the34
item will be limited to not more than 75 percent of the amount35
originally bid for the item.36

37
c. No payment will be made for extended or unabsorbed home office38

over-head and field overhead expenses to the extent that there is39
an unbalanced allocation of such expenses among the contract bid40
items.41

42
d. No payment for consequential damages will be allowed because of43

any variance in quantities from those originally shown in the44
proposal form, Contract Provisions, and Contract Plans.45

46
When ordered by the Engineer, the Contractor shall proceed with the work47
pending determination of the cost of time adjustments for the change.48

49
The Contracting Agency will not adjust for increases or decreases if the50
Contracting Agency has entered the amount for the item in the proposal form only51
to provide a common basis for bidders.52


